
 Project Status by Agency
Agency: Glencliff Home

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 days Ad Date Status
Avail. Funds or

Contract Amt.

80503 Contract A Glencliff Glencliff Tunnel Structural Evaluation 
(Consultant)

Final payment $4,900 ActiveRoger Dionne NTP Issued 3/15/13.  Quantum Const. 
Consultants.  Report of findings & 
recommendations. Complete - Final payment

Quantum Construction Consultants LLC

80503 Contract B Glencliff Glencliff Tunnel Repair - Mechanical Study Complete. Design Dwgs $12,075 ActiveBeverly Kowalik To Beverly 3/20/13.  NTP to consultant

Lee F. Carroll, P. E.

80624 Contract A Benton Glencliff Brown Building Window Replacement 
(Consultant).

Construction admin. ongoing. $39,000 ActiveH Dana Abbott Construction Admin.

Dignard Architectural Services

80626 Contract A Glencliff Glencliff Home Building Fire Safety/ADA 
Compliance.

Const. Admin. $38,000 ActiveBeverly Kowalik Dignard

Dignard Architectural Services

80626 Contract B Benton Glencliff Home Administration Building Addition, 
Benton, NH

Begin construction $323,999 2/26/2013 ActiveBeverly Kowalik Bids received, to G&C 40%

T. Buck Construction

80734 Contract A Glencliff Glencliff Home Residential Building Security & 
Fire and ADA Code Compliance.

35% Design. $82,626 ActiveBeverly Kowalik NTP 12/19/13

80735 Glencliff Glencliff Hydro Dam Repair. Preliminary data collection $655,000 1/1/2015 ActiveJobie Chase NTP 9/26/13

80735 Contract A Glencliff Glencliff Hydro Dam Repair. Quantum Construction Consultant - 
preliminary design

$2,975 ActiveJobie Chase NTP Issued 9/26/13

Quantum Construction Consultants LLC
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